
 

 

    

  

Minutes 
Special Joint Meeting of the Adrian City Council  

and Adrian Park Board 

Thursday, June 5th, 2025, at 6:00 p.m. 

Adrian Government Center, Council Chambers, 209 Maine Avenue, Suite 106, Adrian, MN 

 

1. Call to Order; Mayor Edwards called the special meeting of the Adrian City Council to order at 6:00 pm 

2. Pledge of Allegiance; the meeting opened with the pledge of allegiance  

3. Roll Call   

Roll Call indicated the following present: 

City Council members present: Steve Kellen, Jim Lutmer, Jodi Mulder, and David Edwards 

Roll call indicated council member Dylan Carlberg absent 

Park Board members present: Victor Fernandez, Jill Nordstrom, Eileen Henning, Amber Bering, and  John  

Doyle (arrived at 6:07) 

Department Heads: City Clerk-Treasurer – Sarah Lenz, PW Supt.- Kendal Kane, Police Chief  

Ashley Kane 

Staff: Deputy Clerk-Treasurer – Rita Boltjes 

Guests: Pool Committee member Kayla Cox, Adrian Community Foundation member Bob Wolf 

 

4.  Skimmer Line Replacement 

When Mid-America staff were on site to complete the scheduled skimmer replacement, they noted that the 

skimmer’s themselves did not appear to be the only issue with water leakage.  

    Council and Board members reviewed email correspondence from Mid-America Pool Renovation’s  

Landon Cole which indicates that two of the four skimmer lines seem to have multiple breaks in them.  The 

line with skimmers 4, 7 and 9 can’t be pressurized from the equipment to skimmer 4 when water was sent 

into skimmer 4 it took 20 – 30 minutes for muddy water to appear at skimmer 7 and 9.  The line with 

skimmers 5, 6 8 and 10 is good from the equipment to skimmer 5 but seems to have breaks between 

skimmers 5 and 8.  It is their recommendation at this time to replace all the plumbing on the main pool 

which would include removing the three feet of concrete coping, install new plumbing along with replacing 

all of the skimmers.  The price quoted was reviewed.  Cole noted that in doing this the Texture-Dek on the 

new coping pour would not need to be completed as this would be new concrete that would be broom swept 

to create a non-skid surface.  Removing the Texture-Dek from the original bid of the over-all project would 

reduce the cost.   

Discussion on Leak Investigator’s completion of the leak detection work.  They were on site April 10th to 

perform leak detection services and did not indicate skimmer line breaks, only leaks with the skimmers 

themselves.  After finding apparent leaks, Cole contacted them having them return to repeat the testing as 

no report from the 4/10 testing was received by City Hall staff or Mid-America staff although several 

requests for the report were made.  Noted the invoice for the April 10th work was not paid because the 

report was not forwarded to the city indicating the work was done.  Leak Investigators have now sent a 

second invoice for the return visit indicating the leaks found were ‘line freeze breaks’ that occurred after 

their April 10th work.  In researching low temperatures for the month, staff stated AccuWeather stats 

recorded the coldest was 22 degrees for one night.  Noted all water and skimmer lines are drained at season 

end.  Staff will continue to work with Cole and Leak Investigators to resolve the additional charges for their 

return testing. 

With the replacement of these lines, Cole wanted staff to contact the State and inquire about a permit.  That 

was done, no response to date.  The council suggested contacting state legislators to ask for assistance to 

expedite the request.  Noted the permit requested in March for the new filters has not been received.  At this 

writing, we have been informed that no state permit is required for this skimmer line work. 

 

 



 

 

 

 

 

 

 

 

Lenz contacted Ehler’s representative Todd Hagen regarding a possible bond issue, which would require a 

new issue as this would be a stand-alone project.  CDS representative Justin McGraw was contacted about 

bidding requirements; as this is within the realm of skimmer repair this would be a change order to the 

original bid, there would be no additional bidding requirements. 

The council reviewed city financial information compiled by Boltjes which indicates dollars would be 

available to fund the approximate additional costs.  Possibly utilizing equipment revolving dollars in the 

pool and playground equipment funds.  There are also dollars in other funds of the City.  Noted all costs of 

the pool project would be disbursed from the Aquatics fund and at year end a transfer (re-assigning) of 

funds could be made.  Boltjes noted that the general fund had an excess at 2024 calendar year end.  At that 

time there was also a deficit for flood expenses for the city and park and to date, funds have been received 

from FEMA for those flood costs and with equipment hours reimbursed we should see a surplus, which 

will then be transferred to the general and park funds respectively.   

After further review and discussion, motion by Kellen, second Mulder, carried to approve moving forward 

with the skimmer line and coping replacement by Mid-America Pool Renovation, Inc, to remove the 

Texture-Dek from the original project bid and to utilize funds on hand to finance the project.  4/0   
 

5.  Adjournment; meeting adjourned at 6:23 p.m. with a motion by Lutmer, second by Mulder, carried 4/0 

  

 

/s/  Sarah Lenz; City Clerk/Treasurer    


